
~age 1 ot 

•• CIC #: 99EPA SUPERFUND VOUCHER FOR TRANSFERS ****************** * ******** 

Billed Date: 01-Nov-2013 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Customer Order Number:DW96957718 

D.O. Voucher No. 

RARITAN BAY SLAG 328687 BZ796 

EPA 633 

BU. Voucher No. Bill No. 

Mission Assignment No: 

Paid By Check No. Collection Vou. No. 

Accounts Of 

Facility: Raritan Bay Slag 
A/C#: DW96957718 
RPM: T. Mitchell 
Date: November 14, 2013 

27065208 

Partial# 49 02-0ct-2013 Thru 01-Nov-2013 * * 
********* **** *** * ********** 

Billed Office (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

068 06B X 8145.0000 2009 00-0000 00000000000 00000 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Biliing Accounting Classific-ation 

$7,371.92 096 NAX 3122.0000 G5 08 2416 868 012718 96231 

Line Item - Moa - Descrip~ion . 

1 CONTRACT- OUTSIDE GOVERNMENT-PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE cor\iTRACTOR EARNINGS) 

Eaid No 

1 INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE - LABOR LABOR 

CORPS CERTIFICATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORM ED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
s_HOULD BE P-AID AND C~ARGED TO TH~- PPROPRIATION(S) OR 
f..l!NDS AS INDICATED." . ( ~----
~-~\3 0 ~ 

DATE \/ · __ \. SIGNATUR.€:::--. \ \ 
~f\3-\·~:'-"<.._: \1\J\ ~e ' v... 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01-Dec-2013 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

$5,391,997.00 

$5,341 ,249.75 

$5,333,877.83 

$7,371.92 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

1""\f\ c,...,..,.,.. AAAr::. D 

$7,371 .92 

Amo.unt 

$7,240.00 
$38.94 
$11.42 
$81 .56 

$7,371.92 

$7,371 .92 

$0.00 

$7,371.92 
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99EPA 

KANSAS CITY .DLSTRICT 
RARITAN BAY SLAG, NJ 
LA Number: DW96957.718 

MONTHLY REPORT FOR.·OCTOBER 2013 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered: Orders: 
Less Commitments.: 

Funds Available Balance: 

(-) 

C-J 
(-) 

I BILLING ACTIV~TY (096X3122) : 
I 

·I· Bill Number: 27065208 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

Funds ,.Exp'go,_ded During Report Period: 
Total Billed to Dat.e: 

DIRECT FUND OITE,PAYMENTS: 

Funds Expended Dhri~g-ieport Period: 
Total Expended to'Da1:e: 

Revised Reimbursable 
(096X3122) 

$5,391,997.00 

$5,341,249 as 
$42, 083'. 98 
$2,560.94 

$6,102.33 

·.-.L' 

.. $.{iii. gz' 
$5, 34r;'z~~ :·7 5 

$'0 0 00 
$0.00 

PROGRESS REPORT 

Direct Fund Cite 

$0.00 

$0.00 
$0 .. 00 
$0.00 

------~--------~----

I 
I 
I 
I 
[ 
I 
I 
I 
I 
I. 

·•''I· 
I 
I 

$0.00 

; .. ~.~' 

FOR qFFICIAL USE ONLY (FOUO) 

.(,. 

·,. 

Page: 88 
Date: Ol~NOV-2013 
Time: 08:33:05 

IA Totals 
(096X3122) 

$5,391,997.00 

$5,341,249.75 
$42,083.98. 

$2,560.94 

$6,102.33 

i 
I 
I 
I 
I 

·I 
··I 

r 
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KANSAS CITX'DISTRICT 
RARIT.A+\! .::a~ .. S:IJP;.Gi NJ 
IA Ni.uU1)&r,: . P.W96~57718 

Bill ~g~b1~: 27065208 
Bill. I~Yda~e Date: 01-NOV-2013 . .• ·r,j:]l., ··:· . . 

· M~~tpiy ;·Bijring ~ount (096X312~J:, · 
·-:s.:-: .. ...,. 

Monthl_i Dil;-ect Fund Cite Goi:)tract~Cost(0~8X8145): 

Bt:il).get categorie~ 

a Personnel 
b E':r:Jnge Benef;i. ts 
c '!lravel 
d · Eql)lopment 
e Supplies 
f P:roobrement 
g Construction 
h Other 
i Total birect Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

ROBERT M PENDER, JR 

TOTAL LABOR: 

. ' 

~-·/' 

Location 

KANSAS CITY DISTRICT 

.$7,371.92 

,$0. 00 

Costs for 
Current Month: 

$50.98 
$30.58 

$0.00 
$0.00 
$0.00 

$7; 240.,00 
$0.00 
$0.00 

$7,321.56 
$50.36 

Function 

PROGRESS REPORT 

"<· 
Prior· Month's 

summary 

$111/118.78 
'$59,508.89 

$9,429.50 
$0.00 
$0.00 

$4,984,845.02 
$0.00 

$64,265.80 
$5,'229.,167. 99 

$104,709.84 

Hours 

HTRW PROJECT MANAGER 1. 00 

1. 00 

FOR OFFICIAL USE ONLY (FOUO) 

•Proj ect Costs 
to Date 

·$111,16~.76 

$59,53~. 47 
$9, 429'. 50 

$0.00 
$0.00 

$4,992,085.02 
$0.00 

$64,265.80 
$5,236,489.55 

$104,760.20 

$5,J4).,249.75 

Labor Amount 

$131.92 

$131. 92 

Page: 89 
Date: 01-NOV-2013 
Time: 08:33:05 .. , ... 

f.,~ . 



Progress Report for_EPA Region II- Raritan Bay Slag Site- Remedial Investigation 

Site: Raritan Bay Slag Site- NJN000206276 I Phase: I Remedial Investigation - Original lAG 

Bill No.: 27065208-49 lAG No.: I DW9695771801(BZ796) 11AG Expiration Aug 2016 
Date: 

Reporting I From: 
Period: 2-0ct-13 

I To: 
1-Nov-13 

I EPARPM 
Tanya Mitchell 

I USAGE PM 
Kristine Stein 

Work Performed 

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Supported the below actions: 

CDM- Contract W912DQ-08-D-0018, Task Order 0018: 

• Completed remedial action cost estimates by sector 

• 
Meetings Planning calls (9/24, 9/30) with Tanya Mitchell, EPA, to discuss project status, status of documents and data, and 

action items. Planning conference calls (numerous dates) with CDM to discuss project status, status of documents 
and data, and planning short-tenn scheduled tasks. 

Key • none 
Milestones 
Completed 
Projected Work 

Narrative USACE Will: 

Perform administrative activities, including project billing and other support services. Support the below actions. 

CDMwill: 

• Provide support for CAG meetings, as needed 

• 
Meetings Strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project status, 

major issues, and challenges as necessary. 
Key • none 
Milestones 
Forthcoming 
Issues 

Technical: None 
Schedule: None at this time. 

Funding: Limited remaining funding at this time. Approximately 96% expended, $24K remaining. 

Expenditures: USACE- Please see attached 

Obligations Plan (FY1 0) 

• Funding- initial CDM contract task order negotiated for $290,473.00. This is fully funded 
• Funding- Modification 1 negotiated for $366,233.00. This is fully funded. 
• Funding- Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded. 
• Funding- Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at 

$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order. 
• Funding-new CDM contract task order negotiated for $531,874. This is funded at $637,484 and includes additional FS, PP 

and ROD related tasks. Received $40,000 in post-Sandy support funding. 
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C:IUSERS\GSPMEKMS\DOCUMENTS\RARITAN BAY SLAG\PROGRESS REPORTS\RBS STATUS MONTHLY BZ796 NOV 13.DOC 
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Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 

Scope of Work Summary 
The Raritan Bay Slag Site ("Site") (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a 
1.3 mile stretch of water-front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEP A has tasked USACE with completing an RifFS as well as associated activities such as identification of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support. 

Project Development Team 
[Allen Shelly Program Analyst 816-389-3354 Vollink Lori 

Darpinian ~y Project Chemist 816-389-3897 Brink Brad 

Stein Kristine USACE Project Manager 816-389-3172 Huber KrisAnn 

~ 'i11eSteil1,PYOect Manager 

November 8, 2013 

Date 
816-389-3172 

20F2 
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Project Engineer 816-389-3554 
Project Geologist 816-389-3883 
Contracting Officer 816-389-3766 

r 
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